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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: May 19, 2018 to May 26, 2018 

 

Sitework:   

� Continued placing outfield 

fence posts 

� Started ballfield seating 

concrete prep 

� Placed topsoil in the 

detention pond near solar 

panels 

� Continued work on CMU 

walls in concession building 

� Continued placing curb and 

gutter north lot 

� Continued pouring caissons 

for dugout structures 

� Continued placing mainline 

irrigation 

� Continued pulling ballfield 

irrigation lines 

� Finished sanitary sewer 

mainline 

� Continued placing concrete 

mow strip in ballfields 

� Continued plumbing and 

electrical rough in at the 

concession building 
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Other: 

� Fenced off playground area 

for holiday break 

� OAC Irrigation meeting held 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue fencing operations 

� Continue concession block 

work 

� Continue concrete sidewalks 

and curb/gutter 

� Continue center ballfield 

concrete prep 

� Continue soil amendment and 

seeding 

� Continue foundations for 

shade structures 

� Continue site irrigation 

 

 

 

 
 

 

 

 

 
 

 


